
on 1/30/02 10:11 AM, CatherineatCS@aol.com at CatherineatCS@aol.com wrote:

La Jolla Area Public Improvements Email Update #4
Week of January 25, 2002

Overview:

This weekly update is provided to share information about project issues and to provide an opportunity
for feedback from the Council and the Community. Each week we will keep you updated on the progress
of the City of San Diego1s La Jolla Area Public Improvements as well as keep you informed about our
work with the community. We welcome and encourage feedback as it helps us to work together more
effectively. Also, we will continue to add contact names to the
distribution list as people express an interest in receiving this information. For ease of reading, this report
is organized into the following categories:

-   Construction schedule addressed in this report
-   Construction status this week
-   Community involvement, outreach and information

Construction schedule addressed in this report

This email report provides information about the following projects:

Torrey Pines Road Water and Sewer Main Replacement Project      Dec
2001-Summer 2002

Ardath Road Improvements:
Tree relocation                                        June 2001- Jan
2002
Road Realignment and Water/Sewer Replacement               Mar/April
2002 - April 2003

Torrey Pines/La Jolla Boulevard Water Main Replacement Phase II Currently in
design phase

Construction status for the week:

Torrey Pines Road Water and Sewer Main Replacement Project

The City of San Diego1s Water, Engineering and Capital Projects and
Metropolitan Wastewater Departments will replace the existing water main and
install a new sewer force main on Torrey Pines Road between Calle de la Plata
and Exchange Place. Currently, San Diego Gas and Electric Company is wrapping
up gas line relocation work along Torrey Pines Road this week. BRH-Garver is
scheduled to begin the Water portion of the project Sunday, February 3, 2002,
at 9 pm.

Ardath Road Improvements:

a) Torrey Pines Relocation:



Crews have removed 17 Torrey Pines trees. These trees will be cared for in
the interim and reincorporated into the landscape during the final project
phase, scheduled for Spring 2003.

b) Road Realignment and Water/Sewer Work in this Project Area
Currently, the contractor selection process is continuing. We anticipate that
a contractor would begin work in March/April 2001.

Community Involvement, Outreach and Information:

Community Information Hotline: 619 533 7539
Calls are coming into the hotline that was established for these projects.
The line is checked twice a day and the calls are directed to the appropriate
team member who then returns the call. In general, the community has
expressed interest in the coordination of these projects and the road
realignment project as it impacts on traffic speed, safety and circulation
patterns.

Bi Monthly Newsletter
Our Public Information teams are working on the information to include in the
next monthly newsletter. The first newsletter was sent on December 27, 2001
to 12, 257 businesses and residences. This second newsletter is schedule for
publication in February, 2002.

Shore Tower:
This week we delivered maps, newsletters and fact sheets to the residents of
Shore Tower.  We are continuing to work with the project team to address the
concerns of the Shore Tower Residents.

La Jolla Traffic and Transportation Committee:
This week we met with the La Jolla Traffic and Transportation Committee.  We
introduced ourselves and explained our goal of keeping the community informed
about the La Jolla Area Improvements as well as our goal of impact
mitigation.  Further, we distributed newsletters and fact sheets about the
project. The group provided for us a list of email addresses for the
attendees and they have been added to the distribution list for this email
update.

Should you have any questions or concerns about this update or the La Jolla
Area Public Improvements in general, please do not hesitate to call me.

Catherine Smith
T: 619 232 2112
E: CatherineatCS@aol.com

A great service!!  Thank you.
fd@juno.ucsd.edu


